Saugany Lake

February 15 Billing

Task	% Complete
Mobilize	
12" Force Main DD	
Jack & Bore	TBD
Pump Station #7	TBD
TP #3 Flow Meter	TBD
12" Force Main OC	
Restoration	Ongoing
Erosion Control	Ongoing
MOT	Ongoing
Submittals	



2026	
12" Force Main DD	
Jack & Bore	TBD on Pothole
Pump Station #7	
TP #3 Flow Meter	Start End of April
12" Force Main OC	
Restoration	Ongoing
Erosion Control	Ongoing
MOT	Ongoing
Submittals	
Pothole RR	3-2-26 -3-6-26