# LaPorte County - Hudson & Saugany Ph 1 - Construction Schedule

| ID | Task Name | Start | Finish |
|---|---|---|---|
| 1 | Ramining Structures, Grinders, Tie-ins, Service Laterals, and Pressure Main | Thu 6/18/26 | Wed 7/1/26 |
| 2 | Pressure Main Testing | Thu 6/18/26 | Wed 7/15/26 |
| 3 | Electricians | Thu 6/18/26 | Wed 7/15/26 |
| 4 | Asphalt, Seeded Restoration, Punchlist, and Cleanup | Wed 7/1/26 | Tue 7/21/26 |




Selge Construction Co. Inc.