
January 12, 2026 Billing Date 2026

Task 1-Jul 1-Aug 1-Sep 8-Sep 15-Sep 22-Sep 29-Sep 6-Oct 13-Oct 20-Oct 27-Oct 3-Nov 10-Nov 17-Nov 24-Nov 1-Dec 8-Dec 15-Dec 22-Dec 29-Dec

Mobilize

12" Force Main DD

Jack & Bore TBD

Pump Station #7 TBD

TP #3 Flow Meter TBD

12" Force Main OC

Restoration Ongoing

Erosion Control Ongoing

MOT Ongoing

Submittals

2026 Jan-26 Feb-26 Mar-26 Apr-26 May-26 Jun-26 Jul-26 Aug-26 Sep-26 Oct-26 Nov-26 Dec-26

12" Force Main DD

Jack & Bore

Pump Station #7

TP #3 Flow Meter

12" Force Main OC

Restoration Ongoing

Erosion Control Ongoing

MOT Ongoing

Submittals

Saugany Lake

% Complete


